

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Kurnool – Phase VI – “Providing BT surface to the Road from NH18 to Tekke(Package No.AP VI-1004” of P.R.Sub-Division- Nandyal - Post-facto Extension of Agreement Time up to 30.9.2008 without penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 74

Dated:16-1-2009
Read the following:

- 1.G.O.Ms.No.73, P.R. & R.D.(Progs.II) Dept.,dt.28.4.2007
- 2.From Chief Engineer, PMGSY, Hyderabad Ir.No.W28/DEE.III/KNL/AP-VI-1004/08, dt.5.12.2008.

...

In the circumstances reported by the Chief Engineer, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord post facto EOAT up to 20.9.2008 without penalty for the work “Providing BT surface to the Road from NH18 to Tekke Package No.AP VI-1004” in Kurnool district.

2. The Chief Engineer, PMGSY, Hyderabad is requested to take necessary action accordingly.
3. A copy of the G.O. is available in the website www.aponline.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,
SECRETARY TO GOVERNMENT

To
The Chief Engineer, PMGSY, Hyderabad.
The SE, Panchayat raj, Kurnool.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER